
Galloway Dam Spillway Restoration, Monroe Creek (Weiser
River CD)
Program Water Quality Implementation
Lead Implementer Weiser River Conservation District
Funders Idaho Department of Environmental Quality, Idaho Soil and Water Conservation

Commission, Weiser River Conservation District
Project Primary Contact Bill Lillibridge (bill.lillibridge@swc.idaho.gov)
Project Stage Implementation
Duration 2020 - 2021

Natural Resource Projects & Practices  Water Quality Implementation

The cement spillway is over 100 years old and degraded signi�cantly. Large areas
of cement are eroding causing streambank erosion, safety issues and water quality
issues from excess sediment.

Key Accomplishments

Engineering Designs Produced: 5
Permits Prepared & Submitted: 5
Engineering & Technical Assistance Hours Requested: 116
Engineering & Technical Assistance Hours Allocated: 116
Engineering & Technical Assistance Hours Provided: 226
Engineering & Technical Assistance Value: $17,006.50
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No Key Photo provided

Location Expenditures

No expenditures provided
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Photos

No additional photos provided

Tracker tells stories at a broad-brush level. Individual project performance measures and expenditures should not be relied upon for complete
and total accuracy and should be con�rmed with a project's lead implementer. Project locations subject to con�dentiality provisions under state
and federal law specify the location of a local conservation district or USDA service center o�ce.


